

8.2 Programme

The Contractor shall carry out the Works in accordance with the Baseline Construction Schedule (Rev. 2), whose activity start and finish dates are contractual milestones.

8.4 Completion

The Works shall be completed by 2027-03-15 (the Time for Completion).

8.6 Delay damages

If the Contractor fails to achieve a structural-frame milestone by its finish date, the Contractor shall pay delay damages of 0.05% of the Contract Price for every day between the milestone finish date and the date of actual achievement, capped at 10% of the Contract Price.

8.7 Evidence of progress

Progress shall be evidenced by dated aerial photography and 3D survey carried out by an independent supervisor appointed by the Employer or the financing bank. Such records shall be accepted as evidence of the state of the Works on the date of capture.